

PROJECT MANAGEMENT

ANSWERS TO QUESTIONS

NAME : Manuel Kevin ZE FOUDA

1. Problem to solve

Implementing a full information system security plan: auditing existing vulnerabilities, deploying MFA and EDR/Antivirus solutions, and strengthening the overall cybersecurity posture of the organization.

2. Constraints

Strong sequential dependencies between tasks.

3. Impact

Stakeholder	Expectations
MOA, MOE	Budget approval, closure report, risk reduction
IT Administrators	Training, technical documentation
End Users	Cybersecurity awareness, adaptation to new tools
Project Manager	On-time and on-budget delivery

4. What events could cause the project to fail?

- Refusal or delay of budget approval
- Late delivery of MFA or EDR licenses
- Discovery of major vulnerabilities during testing requiring lengthy fixes
- Unavailability of administrators for training sessions

5. Success criteria

- Closure meeting held
- Technical documentation delivered
- Security tests validated with no blocking anomaly
- MFA and EDR fully deployed and operational

6. Duration : 36 Days

7. End of the project : 24 November 2025

8. Tasks belonging to the critical path


11. If the CEO requires a 20% schedule reduction, what do you propose?

New end date: 36 days – 20% equals to 29 working days. So the new end date will be on November 13, 2025.

My proposals:

- Anticipate license orders before formal budget sign-off (conditional purchase order)
- Compress Initial cybersecurity audit from 5d to 3d by assigning a two-person audit team
- Compress MFA/EDR deployments from 5d to 3d with a reinforced deployment team;
- Merge documentation and training simultaneously over 2 days instead of sequentially

12. GANTT Diagram:



13. Project statistics:

